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BEFORE 

THE PUBLIC SERVICE COMMISSION 

OF SOUTH CAROLINA 

DOCKET NO. 2018-362-E 

 

IN RE:  

The Request of Beulah Solar, LLC to Toll 

the Deadline for Milestone Payment #1 

 

 

 

                                                          Movant, 

 

) 

) 

) 

)

)

)

)

)

) 

 

MOTION TO MAINTAIN 

 STATUS QUO 

 

 

INTRODUCTION  

Beulah Solar, LLC, (hereinafter as, “Beulah Solar”, or “Movants”), hereby moves the 

Public Service Commission of South Carolina (hereinafter as, “Commission”), to maintain the 

status quo between Movant and South Carolina Electric & Gas, Company (hereinafter as, 

“SCE&G”), inclusive as of the date of this filing, going forward and relating back to the filing of 

a Request by Beulah Solar, of even date. That Request is incorporated herein by reference, as if 

set forth verbatim.  

MOTION TO MAINTAIN STATUS QUO 

Movant moves this Commission to maintain the status quo, between the Movant and 

SCE&G, inclusive as of the date of this filing. Namely, the requirement under Appendix “4” of 

the Interconnection Agreement dated September 24, 2018 between Beulah Solar and SCE&G, 

which requires Movant to make a substantial payment equal to one-half of the estimated 

interconnection charges, by November 20, 2018. This Motion should be read in harmony and in 

light of Movant’s Request filed on even date, which asks this Commission to toll the Deadline 

for Milestone Payment #1, until the first business day after January 1, 2019. 
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There is substantial economic and regulatory uncertainty concerning the long-term future 

of SCE&G, arising from the many issues raised in Docket Nos. 2017-370-E, 2017-207-E, and 

2017-305-E (the “Consolidated Dockets”), currently pending before this Commission.  Beulah 

Solar is a wholly owned subsidiary of Cypress Creek Renewables, LLC (hereinafter as, “Cypress 

Creek”) and Cypress Creek’s financing parties are understandably unwilling to provide financing 

for the Milestone Payment #1, until some of this uncertainty is resolved.  An extension of the 

Milestone Payment #1 deadline until January 2, 2019, (the first business day after January 1, 

2019), would provide a reasonable amount of time after this Commission issues a ruling in the 

Consolidated Dockets, for Cypress Creek to assess the impact of any such ruling and to obtain 

financing. 

 

WHEREFORE, Movant, based on the foregoing, moves to maintain the status quo, 

between the Movant and SCE&G, inclusive as of the date of this filing, going forward and in the 

light of the Request by Movant filed with this Commission, on even date. Namely, this 

Commission should Order that, an extension of the Milestone Payment #1 deadline be made, 

until January 2, 2019, (the first business day after January 1, 2019), which would provide a 

reasonable amount of time after this Commission issues a ruling in the Consolidated Dockets, for 

Cypress Creek to assess the impact of any such ruling and to obtain financing; and 

FOR SUCH OTHER AND FURTHER RELIEF AS THIS COMMISSION MAY DEEM 

JUST AND PROPER. 

This 19th day of November, 2018. 

 Respectfully Submitted, 

/s/Richard L. Whitt, 

 Richard L. Whitt, 

 RLWhitt@AustinRogersPA.com 

 AUSTIN & ROGERS, P.A., 

 508 Hampton Street, Suite 203 

November 19, 2018 

Columbia, South Carolina 

Columbia, South Carolina 29201 

(803) 251-7442 

As Counsel for Beulah Solar, LLC.  
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